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CIP Committee Attention John Hastig

Lynn Dav ison\\’(

Funds for Underground Storage Tank work in 1988 and
1989 P.E. 9076

’

The priority jobs in this CIP are replacement of five tanks at
the South Service Center (SSC) and removal of four unused tanks
at the Georgetown Steam Plant. This work was scheduled for this
year because operational problems with a tank or oily soill at the
site indicates these tanks may have leaked.

An engineering estimate prepared for this job is $40,000 to $50,000
higher than the amount in the CIP for 1988. 1 recommend the committee
consider additional funds. Status information is not available

at this time to indicate projects which may be under spent in 1988

or 1989; however, I would like the committee to investigate possible
sources.

As you may recall last spring, Tom McArthur, John Hastig, and I

came to an agreement about seeking additional 1988 dollars to c

fiplete
the Georgetown and SSC work, if needed. We also agreed to seekqi::::::::j—’f

dollars for 1989 to remove three unused tanks at Cedar Falls.

At present, there are sufficient hours budgeted for 1989, but no

dollars.

This job is next 1n priority because of the risk associated

with leakage to the Cedar River which supplies unfiltered drinking
water for the City. We estimate $25,000 to $30,000 will be needed
for this job.

I suggest we address this topic at the next CIP meeting. Please
call me if you have any questions. Thank you.
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